EIS Schedule

Preparation of the Pebble Project Environmental Impact Statement (EIS) level of analysis began in
December 2017, when the Army Corps of Engineers (USACE) received a permit application from the Pebble
Limited Partnership (PLP). The EIS process will take several months to complete a Draft EIS for public
review, with a Final EIS expected within 24 months. The estimated schedule for the EIS is below.

Steps in the EIS Process

USACE released a Notice of Intent to the United States
Federal Register in March 2018. This initiated the process to
prepare an EIS and began the scoping process.

March 2018

The 30 day scoping process kicks off on April 1, 2018. Public
meetings will be held at specific locations within the Bristol
Bay region, and in Homer and Anchorage in April. Scoping
offers a chance for the public to comment on the proposed
project and alternatives.

Determining the alternatives to analyze, and then preparing
the Draft EIS will happen immediately following the scoping
period. The Draft EIS is anticipated to be released for public
Estimated Dec. 2019 review and comment in 2019.

After the Draft EIS is released, the public will have a
minimum of 45 days to submit comments. During that time,
USACE will plan public meetings in the same locations that
occurred during scoping, estimated for 2019.

USACE will assess all public comments submitted on the
Draft EIS, and incorporate changes into the Final EIS before
release in 2019/2020.

The Record of Decision will lay out USACE's decision on the
application submitted by the PLP. Three decisions are
possible: issue a permit, issue a permit with conditions, or
denial of the application. This is estimated to be released in
2020.
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